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RINGKASAN 

Suharyadi, Progam Studi Teknik Sipil, Universitas Muhammadiah Jember Maret 2016, 

“PERBANDINGAN TATA LAKSANA, MUTU, BIAYA, DAN WAKTU PADA 

PELAKSANAAN STRUKTUR PLAT LANTAI ANTARA PEMAKAIAN STEEL 

FLOOR DECK DENGAN BEKISTING KAYU PADA PEMBANGUNAN 

GEDUNG STAIN JEMBER”. Dosen Pembimbing : Dr. Ir. Noor Salim, M.Eng. dan 

Ir. Suhartinah, MT. 

 Pada pekerjaan proyek konstruksi terutama pekerjaan struktur beton bertulang, 

kayu diperlukan sebagai bahan utama pembuatan bekisting untuk membentuk dimensi 

beton, menggunakan salah satu teknologi baru dengan menggunakan steel floor deck 

sebagai bekisting permanen pada pekerjaan struktur pelat lantai. Steel floor deck adalah 

material pengganti bahan konvensional seperti triplek, yang biasanya digunakan sebagai 

alas dalam proses pengerjaan lantai dak beton atau atap dak beton. 

Tujuan dari penelitian ini adalah untuk mengetahui seberapa besar biaya pekerjaan 

plat lantai dak beton dan selisih biaya menggunakan bekisting kayu dengan perbandingan 

bekisting steel floor deck (bekisting permanen) 

Dalam penelitian ini, mengambil studi kasus pada pembangunan gedung stain 

jember. Penelitian hal tersebut diantranya memperbandingkan tatalaksana, mutu,biaya 

dan waktu. 

Dari hasil penelitian diperoleh perbandingan pekerjaan bekisting konvensional 

dengan bekisting steel floor deck lebih efisien dibanding menggunakan bekisting 

konvensional. 
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SUMMARY 

Suharyadi, Civil Engineeringn Program, University of Muhammadiah jember March 

2016, “Comparison governance, quality, cost, and time on the implementation of the 

structure of the floor plate between the use of steel floor dck with wooden formwork 

in construction of buildings stain jember”. Supervesor: Dr.Ir. Norsalim, M.Eng. and 

Ir. Suhartinah, MT. 

On a construction project work is mainly the work of rainforced concrete structures, 

wood is needed as the main ingredient  of making the formwork to form a concrete 

dimension, using one of the new technology with the use of steel floor deck as permanent 

formwork on the work floor plate structure. Steel floor deck is the material substitutes 

conventional materials such as plywood , which is usully used as a base in the process of 

work the floor of concrete or concrete roof 

The purpose of this study was to determine how much the work cost slab of concrete 

and the coct difference using timber formwork comparison steel floor deck. 

In this study, a case study on the construction of buildings stain jember. The case 

studies include comparing the management of, quality, cost, and time. 

And the results obtained by comparison of the job with conventional form work 

steel forwork steel floor deck is more efficient than using conventional formwork.  

 

 

Keywords: comparision of the treatment of, quality, cost, and time 

 


